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Project Status Update - (For BOC)

Filter By: 
      Project Status equals 02 - Pre-Design, 03 - Design, 04 - Construction, 05 - Close-Out

0390-401 Woodbine Restroom
Modernization / 
Renovation

04 - 
Construction

Lease Lease 
Back

Hibser Yamauchi 
Architects Boldt Company 1,250,000.00 650,000.00 627,214.00 526,565.46

Grand Totals 201,877,600.58 204,447,175.99 94,146,232.77 61,428,809.04
  

1.31.2019     *Funded by Bond and other revenue sources75 herFt


