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0110-417 Ethel Phillips HVAC Replacement*

Modernization / 
Renovation, Prop 39 - 
California Clean 
Energy

04 - Construction Lease Lease Back IES (Famand Inc) 90,000.00 90,000.00 89,888.55 77,560.55

0110-422 Ethel Phillips Prop39 LED Lighting Efficiency 
Measures*

Prop 39 - California 
Clean Energy 04 - Construction Lease Lease Back IES (Famand Inc) 95,292.00 95,292.00 56,291.08 39,345.08

0807-000 Facilities Master Plan 2020-2025 03 - Design 1,880,000.00 1,880,000.00 1,877,142.00 1,080,318.49

0117-422 Father Keith B. Kenny HVAC Replacement* Prop 39 - California 
Clean Energy 04 - Construction Lease Lease Back IES (Famand Inc) 978,415.20 724,752.58 643,565.20 556,116.20

0117-416 Father Keith B. Kenny Roof Modernization / 
Renovation 03 - Design Bid 1,000,000.00 1,000,000.00 1,127.50 992.50

0505-422 George Washington Carver HVAC & Lighting* Prop 39 - California 
Clean Energy 04 - Construction Lease Lease Back

California 
Conservative Corps 
(CCC) / IES (famand 
Inc)

259,130.00 259,130.00 42,961.76 31,221.76

0130-409 Golden Empire Roof & HVAC*

Modernization / 
Renovation, Prop 39 - 
California Clean 
Energy

04 - Construction Lease Lease Back Williams + Paddon 
Architects + Planners

ACCO Engineered 
Systems, Inc. 2,400,000.00 2,559,134.74 2,293,775.00 1,937,724.54

0139-422 H.W. Harkness HVAC Replacement* Prop 39 - California 
Clean Energy 04 - Construction Lease Lease Back IES (Famand Inc) 209,659.49 209,659.49 204,109.89 175,712.89

0520-417 Hiram Johnson Core Academic Renovation Core Academic 
Renovation 04 - Construction Lease Lease Back Williams & Paddon 

Architects
Roebbelen 
Contracting, Inc. 23,499,838.02 16,205,733.06 13,645,165.29 9,836,087.79

0520-427 Hiram Johnson Field Improvements Land Improvement 05 - Cl
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