








Project Status Update - (For BOC)

Project Number Project Name Project Categories Project Status Start Date Target Date Delivery 
Method

Architect of Record - 
Company

General Contractor - 
Company Original Budget Final Budget Actuals Approved

Project Status Update - (For BOC)

Filter By: 
      Project Status equals 06 - Complete: Project completed in current fiscal year, 07 - Archived: Project completed in prior fiscal year
 

0300-416 Crocker / Riverside Paving (Summer 2016) Modernization / 
Renovation 07 - Archived 05.15.2016 08.27.2016 Bid Warren Consulting 

Engineering Inc.
Seward L. Schreder 
Construction Inc. 150,000.00 101,806.00 101,806.00

0300-401 Crocker / Riverside Roofing (Summer 2015) Modernization / 
Renovation 07 - Archived 06.12.2015 08.28.2015 Lease Lease 

Back
Roebbelen Contracting 
Inc 703,000.00 526,460.00 526,460.00

0808-401 Data Backup Recovery System Technology - 
Infrastructure 07 - Archived 11.01.2018 06.30.2019 EMC Corporation 310,000.00 294,050.64 294,050.64

0059-416 David Lubin Fencing & Walkway Modernization / 
Renovation 07 - Archived 07.31.2015 07.31.2015 BRCO Constructors, 

Inc. 35,000.00 34,800.00 34,800.00

0059-422 David Lubin HVAC Improvements Prop 39 - California 
Clean Energy 07 - Archived 06.30.2018 12.31.2020 Lease Lease 

Back IES (Famand Inc) 227,106.33 285,278.07 285,278.07

701-0059 David Lubin Parking Lot Modernization / 
Renovation 07 - Archived 07.01.2013 06.30.2014 Warren Consulting 

Engineering Inc. 11,838.75 11,838.75 11,838.75

0059-417 David Lubin Playground Land Improvement 07 - Archived 06.01.2020 10.30.2020 Bid Warren Consulting 
Engineers, Inc A.M. Stephens 1,450,000.00 1,236,989.62 1,236,989.62

814 Digital Marquee Installation at 20 Schools Modernization / 
Renovation 07 - Archived 07.01.2013 08.25.2015 Studebaker Brown 

Electric, Inc. 399,352.82 399,352.82 399,352.82

437 Door Security Improvement at 9 East Area 
Elementary Schools

Modernization / 
Renovation 07 - Archived 10.01.2019 06.30.2020 Other ICU Technologies Inc 373,060.00 535,143.57 535,143.57

0807-418 DSA Legacy Projects Closeout 07 - Archived 09.30.2015 09.30.2015 25,000.00 22,383.98 22,383.98

0095-409 Earl Warren Irrigation Improvements Land Improvement 07 - Archived 06.15.2018 08.15.2018 Bid MTW Group Takehara Landscape 
Inc 550,000.00 472,785.00 472,785.00

703-0095 Earl Warren Portable Addition 2014 New Construction 07 - Archived 07.01.2013 10.06.2014 Community 
Architecture

Clark & Sullivan 
Construction 467,643.40 417,638.23 417,638.23

0095-416 Earl Warren Roof Replacement Modernization / 
Renovation 07 - Archived 02.01.2019 12.31.2019 Bid Commercial 

Waterproofers Inc. 676,656.00 515,470.07 515,470.07

0988-404 Edward Kelly Preschool Fire Alarm Upgrade Modernization / 
Renovation 07 - Archived 05.01.2015 08.28.2015 Lease Lease 

Back HMC Architects Studebaker Brown 
Electric, Inc. 96,557.01 54,266.08 54,266.08

0100-409 Edward Kemble HVAC for Network Equipment 
Closet

Modernization / 
Renovation 07 - Archived 11.07.2017 12.31.2017 Quote(s) MSI Mechanical 

Systems 7,270.00 7,270.00 7,270.00

0100-416 Edward Kemble Irrigation Controller Replacement Land Improvement 07 - Archived 04.01.2017 08.31.2017 Olympic Land 
Construction 25,000.00 7,200.00 7,200.00

0100-417 Edward Kemble Portable Dry Rot Modernization / 
Renovation 07 - Archived 08.01.2018 08.31.2018 Saenz Landscape 

Construction 20,000.00 19,690.32 19,690.32

0104-404 Elder Creek Fire Alarm Upgrade Modernization / 
Renovation 07 - Archived 12.19.2014 06.20.2015 ADI 12,990.09 12,990.09 12,990.09

0104-409 Elder Creek Roof Replacement Modernization / 
Renovation 07 - Archived 06.14.2019 08.31.2019 Bid Commercial 

Waterproofers Inc. 502,240.00 455,576.10 455,576.10

407-2 E-Rate 18 Network Equipment Upgrade at 24 
Schools

Technology - 
Infrastructure 07 - Archived 10.01.2015 08.01.2016 Bid AMS.NET 4,375,034.53 2,329,313.81 2,329,313.81

407-1 E-Rate 18 Wiring Infrastructure Upgrade at 24 
Schools

Technology - 
Infrastructure 07 - Archived 07.01.2015 07.31.2016 Bid Walker Telecomm 2,719,310.00 4,147,505.77 4,147,505.77

425 E-Rate 20 Network Upgrade Technology - 
Infrastructure 07 - Archived 06.19.2017 06.19.2018 Bid Walker Telecomm 5,000,000.00 4,700,073.63 4,700,073.63

430 E-Rate 21 Dark Fiber Technology - 
Infrastructure 07 - Archived 04.01.2018 10.31.2020 Bid Zayo Group 605,000.00 631,807.13 631,807.13

431 E-Rate 21 Network Equipment Technology - 
Infrastructure 07 - Archived 04.01.2018 06.30.2020 Other AMS.NET 2,760,764.00 2,624,774.68 2,624,774.68

435 E-Rate 22 Dark Fiber Technology - 
Infrastructure 07 - Archived 03.01.2019 09.30.2020 Zayo Group 85,000.00 40,225.90 40,225.90

0108-418 Ethel I. Baker Asphalt Replacement Modernization / 
Renovation 07 - Archived 02.01.2019 06.30.2020 Bid Warren Consulting 

Engineering Inc.
Martin General 
Engineer 721,667.00 673,211.10 673,211.10
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701-0445 John Still MS Asphalt Replacement Land Improvement 07 - Archived 09.14.2014 09.14.2014 Warren Consulting 
Engineering Inc.

Roebbelen Contracting 
Inc 992,284.31 992,284.31 992,284.31

702-0445 John Still Telecomm upgrade Technology - 
Infrastructure 07 - Archived 07.01.2013 06.30.2014 Quality Sound 

Systems Integration 3,962.37 3,962.37 3,962.37

0183-401 Joseph Bonnheim Sidewalk Repair Land Improvement 07 - Archived 11.01.2018 06.30.2018 Other City of Sacramento 23,000.00 22,978.71 22,978.71

0450-412-0226 Kit Carson Boiler Replacement (2015/2016) Emergency Repair 
Program 07 - Archived 07.01.2015 06.30.2016 Lease Lease 

Back Lionakis Landmark 
Construction 195,515.00 1,012,066.24 1,012,066.24

0450-432 Kit Carson Classroom Lighting Green 07 - Archived 09.03.2019 03.28.2020 Bid Edge Electrical 
Consulting

Clear Blue Energy 
Corp 175,000.00 215,734.18 215,734.18

0450-406 Kit Carson Core Academic Renovation Core Academic 
Renovation 07 - Archived 06.20.2016 06.30.2018 Lease Lease 

Back Lionakis Landmark 
Construction 3,797,000.00 11,659,831.65 11,659,831.65

0450-422-1 Kit Carson Gym and Exterior Lighting Prop 39 - California 
Clean Energy 07 - Archived 07.31.2018 06.29.2020 Bid Clear Blue Energy 

Corp 11,172.43 36,759.25 36,759.25

0450-402 Kit Carson Hydration Station Green 07 - Archived 08.01.2019 06.30.2020 Lionakis JNT Building and 
Remodeling, Inc. 30,000.00 9,122.33 9,122.33

0450-422 Kit Carson New HVAC for Entire Campus Modernization / 
Renovation 07 - Archived 10.18.2014 08.28.2015 Lionakis Landmark 

Construction 849,050.00 25,586.82 25,586.82

0450-409 Kit Carson Power Upgrade Core Academic 
Renovation 07 - Archived 11.15.2015 08.01.2016 Lionakis Landmark 

Construction 1,000,000.00 101,000.00 101,000.00

0450-416 Kit Carson Water Heater Modernization / 
Renovation 07 - Archived 11.01.2018 06.30.2018 In House 8,250.00 8,082.83 8,082.83

0148-404 Leataata Floyd Fire Alarm Upgrade Modernization / 
Renovation 07 - Archived 12.15.2014 02.27.2015 Lease Lease 

Back In House Studebaker Brown 
Electric, Inc. 92,546.00 19,027.86 19,027.86

702-0148 Leataata Floyd Roofing Modernization / 
Renovation 07 - Archived 07.01.2013 10.21.2014 Clark & Sullivan 

Construction 483,450.18 483,450.18 483,450.18

0151-409 Leonardo da Vinci CSR Accessibility Requirements Modernization / 
Renovation
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0379-409 Washington Sidewalk Repair Modernization / 
Renovation 07 - Archived 11.01.2018 06.30.2019 Lease Lease 

Back City of Sacramento 8,900.00 8,893.71 8,893.71

0379-401 Washington STEAM Renovation Phase 1 Modernization / 
Renovation 07 - Archived 09.15.2015 08.15.2016 Lease Lease 

Back HMC Landmark 
Construction 3,000,000.00 4,612,063.63 4,612,063.63

0521-409 West Campus Athletic Improvements Land Improvement 07 - Archived 09.14.2017 02.22.2018 Lease Lease 
Back

Stafford-King Wiese 
Architects Inc

Valley Precision 
Grading, Inc. 2,750,000.00 2,646,389.85 2,646,389.85

0521-416 West Campus Core Academic Renovation Core Academic 
Renovation 07 - Archived 07.01.2018 12.31.2019 Lease Lease 

Back Coact Designworks Roebbelen Contracting 
Inc


