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0594-416 A. Warren McClaskey Parking Lot Modernization / 
Renovation

03 - Design 02.19.2021 08.20.2021 Lease Lease Back Warren Consulting 
Engineering Inc.

3,500,000.00 3,500,000.00 55,707.50 55,707.50

0410-409 Albert Einstein Core Academic Renovation Core Academic 
Renovation

02 - Pre-Design 03.01.2021 10.31.2022 Lease Lease Back Nacht & Lewis 9,988,613.24 9,988,613.24 668,813.00 0.00

0410-416 Albert Einstein Gym Floor Water Damage Modernization / 
Renovation

04 - Construction 06.20.2022 08.31.2022 Bid HMR Architects Pro Flooring 
Corporation

464,375.00 464,375.00 464,375.00 428,785.00

0570-409 American Legion Roof Replacement Modernization / 
Renovation

03 - Design 07.01.2022 07.01.2022 Bid MCM Roofing 
Company

1,000,000.00 1,000,000.00 548,920.00 1,030.00

0029-401 Bret Harte Playground Land Improvement 02 - Pre-Design 09.01.2022 10.31.2022 Bid Studio W. Associates 1,250,000.00 1,250,000.00 109,674.00 0.00

0510-433 C.K. McClatchy HVAC for Admin & Cafeteria Modernization / 
Renovation

03 - Design 07.01.2022 08.31.2023 Lionakis 1,500,000.00 1,500,000.00 86,000.00 3,200.00

0032-416 Caleb Greenwood Playground Land Improvement 04 - Construction 06.20.2022 08.30.2022 Bid California Design 
West

AM Stephens 2,000,000.00 2,040,000.00 2,019,186.39 1,874,979.90

464 District Wide Telecenter Upgrades Modernization / 
Renovation

02 - Pre-Design 09.01.2022 10.31.2024 7,500,000.00 7,500,000.00 472,780.00 0.00

445 Door Security Improvement at 13 North East 
Area Elementary Schools

Modernization / 
Renovation

04 - Construction 11.09.2020 10.31.2022 Other ICU Technologies Inc 1,010,000.00 1,010,000.00 987,663.89 911,388.47

440 Door Security Improvement at 20 South Area 
Elementary Schools

Modernization / 
Renovation

04 - Construction 08.01.2020 10.31.2022 Other ICU Technologies Inc 1,445,000.00 1,445,000.00 1,406,650.46 1,362,334.33

448 Door Security Improvement at 7 High Schools Modernization / 
Renovation

04 - Construction 11.09.2020 10.31.2022 Other ICU Technologies Inc 1,415,000.00 1,415,000.00 1,378,986.46 1,201,578.25

446 Door Security Improvement at 7 Middle Schools Modernization / 
Renovation

04 - Construction 11.09.2020 10.31.2022 Other ICU Technologies Inc 1,095,000.00 1,095,000.00 1,066,829.69 966,154.39

447 Door Security Improvement at 8 Small High 
Schools

Modernization / 
Renovation

04 - Construction 11.09.2020 10.31.2022 Other ICU Technologies Inc 270,000.00 270,000.00 258,643.82 237,175.52

449 Door Security Improvement at Remaining Sites Modernization / 
Renovation

04 - Construction 11.09.2020 10.31.2022 Other ICU Technologies Inc 520,000.00 520,000.00 506,111.96 400,749.50

0104-416 Elder Creek Irrigation Land Improvement 04 - Construction 11.01.2021 08.30.2022 Bid MTW Group Bothman Construction 1,500,000.00 2,750,000.00 2,673,251.54 104,295.55

450 E-Rate 24 Cabling Infrastructure Technology - 
Infrastructure

03 - Design 04.01.2021 08.31.2021 Other AMS.NET 22,203.05 22,203.05 22,203.05 0.00

0350-418 Genevieve F. Didion Playground Land Improvement 04 - Construction 06.27.2022 08.31.2022 Other HMR Architects Lamon Construction 
Co Inc

1,000,000.00 2,300,000.00 2,165,196.19 1,727,211.59
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0595-401 24th & Florin Entry Gate
Modernization / 
Renovation

07 - Archived 07.01.2018 12.31.2018 Other Del Paso Pipe & Steel 7,852.16 7,852.16 7,852.16

0594-432 A. Warren McClaskey Classroom Lighting Green 07 - Archived 06.01.2020 06.19.2020 Bid Edge Electrical
Amplified Industrial 
Inc.

100,000.00 95,238.00 95,238.00

0594-409 A. Warren McClaskey HVAC Duct Work
Modernization / 
Renovation

07 - Archived 03.01.2019 06.30.2019 Quote(s)
MSI Mechanical 
Systems

5,720.00 5,720.00 5,720.00

0594-424
A. Warren McClaskey New Rain Gutters and 
EcoLandscaping

Green 07 - Archived 09.11.2017 11.13.2017 Bid Great Valley Design
Saenz Landscape 
Construction

115,000.00 111,780.30 111,780.30

0594-402
A. Warren McClaskey Recycle Room Air 
Conditioner

Green 07 - Archived 11.15.2014 01.31.2015 Quote(s) Kwick Mechanical 43,087.87 47,795.49 47,795.49

0594-423 A. Warren McClaskey Water Harvesting System Green 07 - Archived 11.01.2017 11.13.2017 Bid
Great Valley Design 
Inc.

Saenz Landscape 
Construction

115,000.00 65,108.00 65,108.00

0010-409 A.M. Winn Asphalt Land Improvement 07 - Archived 06.15.2018 08.15.2018 Bid
AM Stephens 
Construction

850,000.00 511,152.66 511,152.66

0010-432 A.M. Winn Classroom Lighting Green 07 - Archived 09.03.2019 03.28.2020 Bid Edge Electrical
Clear Blue Energy 
Corp

200,000.00 184,051.84 184,051.84

816-0010 A.M. Winn Daylighting Green 07 - Archived 07.01.2013 06.30.2014
Seward L. Schreder 
Construction Inc.

100,000.00 100,000.00 100,000.00

0010-424 A.M. Winn EcoLandscaping Green 07 - Archived 07.01.2016 09.30.2017 Quote(s)
Great Valley Design 
Inc.

Saenz Landscape 
Construction

60,000.00 57,342.25 57,342.25

0010-416 A.M. Winn Hydration Station
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407-2
E-Rate 18 Network Equipment Upgrade at 24 
Schools

Technology - 
Infrastructure

07 - Archived 10.01.2015 08.01.2016 Bid AMS.NET 4,375,034.53 2,329,313.81 2,329,313.81

407-1
E-Rate 18 Wiring Infrastructure Upgrade at 24 
Schools

Technology - 
Infrastructure

07 - Archived 07.01.2015 07.31.2016 Bid Walker Telecomm 2,719,310.00 4,147,505.77 4,147,505.77

425 E-Rate 20 Network Upgrade
Technology - 
Infrastructure

07 - Archived 06.19.2017 06.19.2018 Bid Walker Telecomm 5,000,000.00 4,700,073.63 4,700,073.63

430 E-Rate 21 Dark Fiber
Technology - 
Infrastructure

07 - Archived 04.01.2018 10.31.2020 Bid Zayo Group 605,000.00 631,807.13 631,807.13

431 E-Rate 21 Network Equipment
Technology - 
Infrastructure

07 - Archived 04.01.2018 06.30.2020 Other AMS.NET 2,760,764.00 2,624,774.68 2,624,774.68

435 E-Rate 22 Dark Fiber
Technology - 
Infrastructure

07 - Archived 03.01.2019 09.30.2020 Zayo Group 85,000.00 40,225.90 40,225.90

0108-418 Ethel I. Baker Asphalt Replacement
Modernization / 
Renovation

07 - Archived 02.01.2019 06.30.2020 Bid
Warren Consulting 
Engineering Inc.

Martin General 
Engineer

721,667.00 673,211.10 673,211.10

0108-419 Ethel I. Baker Class Size Reduction
Modernization / 
Renovation

07 - Archived 12.15.2015 08.15.2016
Lease Lease 
Back

HMC Architects
Seward L. Schreder 
Construction Inc.

300,000.00 59,355.00 59,355.00

0108-409 Ethel I. Baker CSR Accessibility Requirements
Modernization / 
Renovation

07 - Archived 07.15.2017 08.24.2017
AJ's Concrete & 
Landscape 

40,000.00 20,495.00 20,495.00

0108-404 Ethel I. Baker Fire Alarm Panel Upgrade
Modernization / 
Renovation

07 - Archived 12.01.2014 02.06.2015
Lease Lease 
Back

In House
Studebaker Brown 
Electric, Inc.

8,247.97 8,247.97 8,247.97

0108-401 Ethel I. Baker Irrigation Improvements
Modernization / 
Renovation

07 - Archived 11.15.2017 06.30.2018 Bid MTW Group
Saenz Landscape 
Construction

110,000.00 92,551.00 92,551.00

701-0108 Ethel I. Baker Portable Addition 2013 New Construction 07 - Archived 07.01.2013 06.30.2014
Community 
Architecture

34,842.53 34,842.53 34,842.53

0110-404 Ethel Phillips Fire Alarm Upgrade
Modernization / 
Renovation

07 - Archived 12.15.2014 02.27.8 -6.12 0 316.68 463.8 Tm
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0262-409 Nicholas Irrigation Controller Replacement Land Improvement 07 - Archived 04.01.2017 08.31.2017
Olympic Land 
Construction

25,000.00 9,800.00 9,800.00

700-0262 Nicholas Paving Land Improvement 07 - Archived 07.01.2013 06.30.2015
Warren Consulting 
Engineering Inc.

Kitchell Construction 448,765.08 448,765.08 448,765.08

0810-428-1 Nutrition Services - Central Kitchen Phase 1
Modernization / 
Renovation, New 
Construction

07 - Archived 04.26.2018 12.31.2019
Lease Lease 
Back

HMC Architects
Roebbelen 
Contracting, Inc.

12,421,834.00 12,722,736.79 12,722,736.79

0810-428 Nutrition Services - Central Kitchen Phase 2 New Construction 07 - Archived 05.23.2019 11.15.2020
Lease Lease 
Back

HMC Architects
Roebbelen Contracting 
Inc

43,828,303.03 39,265,026.17 39,265,026.17

0810-428-2 Nutrition Services - Redding Avenue Demo New Construction 07 - Archived 11.01.2018 06.30.2020
Lease Lease 
Back

JM Environmental 450,000.00 342,135.94 342,135.94

0267-409 O.W. Erlewine Preschool Building HVAC
Modernization / 
Renovation

07 - Archived 09.01.2018 09.30.2018 Quote(s)
MSI Mechanical 
Systems

11,320.00 11,320.00 11,320.00

0267-401 O.W. Erlewine Roof & Asphalt
Modernization / 
Renovation

07 - Archived 06.15.2018 08.15.2018
Lease Lease 
Back

WILLIAMS + 
PADDON, 
ARCHITECTS

AM Stephens 
Construction

3,100,000.00 2,391,055.76 2,391,055.76

0265-401 Oak Ridge Security Cameras
Modernization / 
Renovation

07 - Archived 07.31.2017 08.31.2017 Quote(s)
Perlmutter Purchasing 
Power

25,000.00 24,772.60 24,772.60

0582-404 Old Marshall Fire Alarm Upgrade
Modernization / 
Renovation

07 - Archived 12.19.2014 02.27.2015
Lease Lease 
Back

In House
Studebaker Brown 
Electric, Inc.

45,036.00 11,761.03 11,761.03

0269-404 Pacific Fire Alarm Upgrade
Modernization / 
Renovation

07 - Archived 09.14.2014 08.27.2015
Lease Lease 
Back

HMC Architects
Studebaker Brown 
Electric, Inc.

641,332.80 512,899.19 512,899.19

702-0269 Pacific Flooring Replacement
Modernization / 
Renovation

07 - Archived 07.01.2013 06.30.2014
Landmark 
Construction

183,795.00 170,901.70 170,901.70

0269-416 Pacific New School Intercom
Modernization / 
Renovation

07 - Archived 10.01.2017 12.31.2017 Quote(s)
Quality Sound 
Systems Integration

23,000.00 22,560.00 22,560.00

703-0269 Pacific Portable Restroom Addition New Construction 07 - Archived 07.01.2013 06.30.2014
Community 
Architecture

Turner Construction 
Company

94,719.65 95,219.65 95,219.65

705-0269 Pacific Roofing
Modernization / 
Renovation

07 - Archived 07.01.2013 06.30.2015
Clark & Sullivan 
Construction

352,553.06 352,553.06 352,553.06

0269-401 Pacific Sewage Pump
Modernization / 
Renovation

07 - Archived 09.01.2017 12.31.2017 Quote(s)
Commercial Pump 
Service, Inc.

23,000.00 22,643.67 22,643.67

0269-409 Pacific Site Fencing Land Improvement 07 - Archived 11.23.2015 12.04.2015 Bid
Linmoore Fencing and 
Iron Works, In

18,050.00 18,050.00 18,050.00

0272-405-0162
Parkway Multipurpose Flooring/Base Replacement 
(Summer 2015)

Emergency Repair 
Program

07 - Archived 10.15.2014 01.15.2016
Lease Lease 
Back

HMC Architects
McCarthy Building 
Companies, Inc.

64,327.00 56,414.87 56,414.87

0277-404 Peter Burnett Fire Alarm Upgrade
Modernization / 
Renovation

07 - Archived 12.15.2014 02.27.2015
Lease Lease 
Back

In House
Studebaker Brown 
Electric, Inc.

92,546.00 22,737.30 22,737.30

0282-409 Phoebe A. Hearst CSR Restroom
Modernization / 
Renovation

07 - Archived 06.15.2018 08.15.2018 Bid
California Design West 
Architects Inc

JNT Building and 
Remodeling, Inc.

175,000.00 126,230.91 126,230.91

0282-404 Phoebe A. Hearst Fire Alarm Upgrade
Modernization / 
Renovation

07 - Archived 06.12.2015 08.28.2015
Lease Lease 
Back

HMC Architects
Studebaker Brown 
Electric, Inc.

481,547.06 418,634.03 418,634.03

704-0282 Phoebe A. Hearst Roofing
Modernization / 
Renovation

07 - Archived 07.01.2013 06.30.2015 Tremco Roofing
Roebbelen Contracting 
Inc

452,844.37 452,844.37 452,844.37

0285-416 Pony Express Playground & Parking Lot Land Improvement 07 - Archived 06.01.2020 10.30.2020 Bid
Warren Consulting 
Engineers, Inc.

A.M. Stephens 1,300,000.00 928,521.21 928,521.21

0290w
[(0269-)-6.6(401)MTJ
-6.4(e).ote(ckniza5.2014 01.15.2016
Lease Lease 
Bac
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0521-432 West Campus Gym Fan and Lighting Green 07 - Archived 07.01.2018 09.30.2020 Bid
Edge Electrical 
Consulting

Clear Blue Energy 
Corp

75,000.00 95,619.25 95,619.25

0521-417 West Campus Security Cameras
Modernization / 
Renovation

07 - Archived 07.31.2017 08.31.2017 Quote(s)
Perlmutter Purchasing 
Power

27,000.00 26,342.23 26,342.23

0495-416 Will C. Wood Fire Alarm Panel
Modernization / 
Renovation

07 - Archived 10.01.2018 12.31.2018 Other 5,845.00 5,845.00 5,845.00

0495-417 Will C. Wood Irrigation Land Improvement 07 - Archived 06.15.2020 08.30.2020 Bid MTW Group
WABO Landscape and 
Construction

1,000,000.00 549,850.12 549,850.12

0495-409 Will C. Wood Irrigation Improvements Land Improvement 07 - Archived 03.30.2017 03.30.2017 Bid MTW Group
Parker Landscape 
Dev. Inc.

187,000.00 120,300.44 120,300.44

702-0495 Will C. Wood Kitchen Floor Replacement
Modernization / 
Renovation

07 - Archived 07.01.2013 06.30.2014
Seward L. Schreder 
Construction Inc.

273,392.02 273,392.02 273,392.02

0495-402 Will C. Wood Shade Structure Green 07 - Archived 10.01.2015 08.15.2016
Lease Lease 
Back

HMR Architects
Clark & Sullivan 
Construction

171,000.00 166,401.12 166,401.12

0495-424 Will C. Wood Water Harvesting System Green 07 - Archived 12.27.2017 01.08.2018 Quote(s) 30,000.00 17,399.00 17,399.00

701-0495 Will C. Wood Window Replacement Green 07 - Archived 07.01.2013 06.30.2014
Clark & Sullivan 
Construction

107,671.00 107,671.00 107,671.00

0384-419 William Land 2 Story Modular New Construction 07 - Archived 12.15.2015 08.15.2016
Lease Lease 
Back

California Design West
Seward L. Schreder 
Construction Inc.

5,000,000.00 3,811,914.56 3,811,914.56

0384-409 William Land Kitchen Drainage Retrofit
Modernization / 
Renovation

07 - Archived 06.26.2017 08.15.2017 Quote(s)
Saenz Landscape 
Construction

42,550.00 42,325.00 42,325.00

702-0384 William Land Shade Structure Green 07 - Archived 09.14.2014 12.31.2015
Roebbelen Contracting 
Inc

170,901.70 170,901.70 170,901.70

0390-404 Woodbine Fire Alarm
Modernization / 
Renovation

07 - Archived 02.15.2015 02.15.2015 Bid HMC
Studebaker Brown 
Electric, Inc.

640,333.00 227,992.54 227,992.54

0390-401 Woodbine Restroom
Modernization / 
Renovation


